

GIBA Toll Building Alterations and Reroof Project
Update 10/18/17
Contract Duration: 90 days from permit issue date of 9/29/17

Week Two:



The old roof was removed and disassembled in lane three.



The new roof trusses being installed

During active construction hours Monday-Friday two on island traffic lanes will remain open with the exception of material deliveries or equipment shifts. There will be lane shifts during the course of the project therefore all traffic should approach the toll plaza at 5 mph. Workmen will be present and the speed limit will be strictly enforced.