

GIBA Toll Building Alterations and Reroof Project  
Update 11/1/17  
Contract Duration: 90 days from permit issue date of 9/29/17

Week Four:

The contractor continues to work on the new overhead roof. This week the lower roof in lane three was removed and is in the process of being replaced.



During active construction hours Monday-Friday two on island traffic lanes will remain open with the exception of material deliveries or equipment shifts. There will be lane shifts during the course of the project therefore all traffic should approach the toll plaza at 5 mph. Workmen will be present and the speed limit will be strictly enforced.